



SUBJECT: Report on Major Achievements & Important Policy Decisions of NATRIP for m/o March 2021.

1. High Speed Track (HST) at NATRAX, Indore had been completed but could not put in use fully due to Madhavpura Villagers still residing in NATRAX, Indore premises. The matter was sub-judice. The final hearing was continued on 22nd March 2021 and all the 6 writ appeals filed by villagers were dismissed by the Hon'ble High Court (Division Bench) vide order dated 26th March 2021. Now the Madhavpura village has been completely vacated by District Administration and the complete land is in possession of NATRAX.
2. NATRAX, Indore has reported that maiden testing on Tractor trailer by NATRAX towards development testing has been conducted in March, 2021.
3. GARC, Chennai has reported that Installation & Commissioned of Battery/Cell nail penetration test fixture has been completed in March, 2021. The test shall be carried out as per AIS-048, Safety requirements of traction batteries.
4. GARC, Chennai has successfully completed its first fume gas analysis during Airbag deployment in March 2021 under Advanced Passive Safety Lab (APSL).
5. GARC, Chennai has reported that Defrost test setup -Ready for customer usage from March, 2021 under certification Lab.
6. GARC, Chennai has reported that Enterprise Resource Planning (ERP) system tender floated and 6 tender has been received in March, 2021.
7. GARC, Chennai has reported that 200 KVS UPS installed in EMC (Electro Magnetic Compatibility) labs in the March, 2021.
8. GARC, Chennai has reported that NABL assessment completed for the powertrain lab, Vehicle Evaluation Lab, Fatigue, EMC/EMI lab and photometric lab has been completed in March, 2021.