



SUBJECT: Report on Major Achievements & Important Policy Decisions of NATRIP for m/o February 2021.

1. NATRAX, Indore has reported that Commissioning of EV Charging Station has been completed in February, 2021.
2. High Speed Track (HST) at NATRAX, Indore has been completed but cannot put in use fully due to Madhavpura Villagers still residing in NATRAX, Indore premises. Hon'ble High Court dismissed all the seven petitions filed by Madhavpura villagers vide order dated 02.11.2020. Immediately vacation notices have been issued to the villagers for vacation by 7th Dec 2020. Caveats have also been filed in High Court as well as in Supreme Court on 3rd November 2020. Villagers filed 6 writ appeals in Division Bench of High Court in last week of November 2020. The matter was listed on 27th Nov & 4th Dec 2020. Last date of vacation was 7th Dec 2020 as per the notices issued, thus to avoid stay order in the matter, the date of vacation was extended for one month i.e. from 7th Dec to 11th Jan 2021 and the court was informed accordingly. The matter was heard on 27th January, 2021 through online mode. All the appeal were listed for final hearing on 08.01.2021 but hearing did not take place. The matter was listed for physical hearing on 11th Feb 2021. Matter was adjourned in this hearing and was then listed after a week. On 18th Feb 2021, the matter was heard and fixed date for final hearing is given as 8th March 2021.
3. NATRAX, Indore has reported that a Webinar on "Budget 2021-22- Impact on Automotive Industry" was conducted on 26th Feb 2021.
4. NATRAX, Indore has reported that Commissioning of Kinematic & compliance lab (K&C) Calibration Tools has been completed in m/o February, 2021.
5. NATRAX, Indore reported that as a result of consistent follow-up with OEM's to utilize NATRAX facilities and achieved potential revenue for the center, recently, two new customer has been empaneled in customer list in addition to about twenty five already empanelled potential customers
6. NATRAX, Indore has reported that An MoU with JK Tyre was signed in December 2020 for Completion of Wet Grip Test Track for the Compliance to AIS 042.
7. NATRAX, Indore has reported that a Customers meet was organized by BMW at Braking Track.
8. GARC, Chennai has reported that Real Drive Emission Testing for Light-duty Vehicles (LDV) & Heavy-duty vehicles (HDV) put to use for the customer testing under Powertrain Lab.
9. GARC, Chennai has reported that VSAC0 & VSAC1 chambers 3rd party NSA testing completed. The chambers meet the standard requirement of ± 4 dB.



Driving India Into the Future

10. GARC, Chennai has reported that Crash facility M&E contractor M/s Messring have successfully installed the towing cable in track 1 and started the commissioning of the Propulsion system under Advance Passive Safety Lab (APSL).
11. GARC, Chennai has reported that Civil work contractor M/s P&C has completed the construction activities of APSL lab.